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January 17, 2008 FILE NO: 68810.000002

BY ELECTRONIC AND FIRST CLASS MAIL

Mr. Terry Darton

Virginia Department of Environmental Quality
Northern Virginia Regional Office

13901 Crown Court

Woodbridge, VA 22193

Re:  Implementation of Stack Merge Project fawre ? Lo
Dear Mr. Daston:

1 aru writing on behalf of Mirant Potomac. River, LLC to provide comments on the two
stack permit proposed by the State Air Pollution Contro! beard for the Potomac River
Generating Station (“PRGS”). Mirant will be submitiing more comprehensive comments
before January 29.

The proposed permit authorizes the stack merge project, but it does not provide a time
frame for the project to take place. Pursuant to PJM rules, Mirant can only perform
maintenance on the boilers during scheduled outages. Mirant is not permitted to schedule
outages during the peak summer season. In order for the PRGS to meet PIM requirements,
marging of the stacks will take place during outages nccurring on a staggered time frame.
First, stacks 3, 4 and 5 will be merged into Merged Stack 4 (“MS4”"). Once that portion of the
project is complete, stacks 1 and 2 will be merged into Merged Stack 1 (“MS17). Itis
anticipated that MS4 will be completed during an outage scheduled for the spring of 2008.
MS1 will be completed during an outage scheduling during the fall of 2008.

After MS4 is completed but before MS1 is completed, an interim emission limitation
must be imposed to allow operation. of the plant in a manner that will protect the National
Ambient Air Quality Standards (“NAAQS”) for SO2. Mirant proposes that the following
language be included to address operauons between the two stage,s of the p Pro;m o

Interim limitations. The Permittee shall notify the DEQ of the completion of
each stack merger. Between the completion of the merge of stacks 3, 4 and 5
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and the completion of the merge of stacks 1 and 2, the Permittee shall not
operate under the following scenarios.

1 cycle + 1 base only
2 cycle + 1 base only
2 cycle + 2 base only

Where cycle = units 1 or 2
base = units 3,4, or 5

Moreover, any time unit 1 or unit 2 is operating, the compliant emission rate for
SO2 shall be 0.30 IbssMMBTU. This condition shall be void once the merge of
stacks 1 and 2 is complete.

If you have any questions about ihis, or need any additional information about the
possible timing and implementation of the stack merge project, please call me at 804-788-
8568.

Sincerely,

Kevin J. Finto

cc: James Svdnor
Michael Dowd, Esq.
James Golden
Michael Kiss
Walter Stone, Esq.
David Cramer
David Shea
Andrea Wortzel, Esq.
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